Legislative Council
April 4,2014

Session Systems Replacement (SSR)
The SSR project will move the Legislative Session Systems to a stable environment on modern technology. The new
system will provide the information we have today, while allowing us to offer additional features and functionality
to our end users.
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Key components
RFP Review process
e Send to Procurement for review mid-month

Review 1000+ requirements over the next 3 weeks

Site visit to VT on April 17"

e Finish site visits and incorporate lessons learned
e Finalize RFP
e Post RFP at the beginning of May

(On back)

Feel free to email, call or stop by room 331
swhyte@mt.gov
444-1537
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